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SUMMARY: 
 
Pursuant to the authority granted by Resolution G-11, State Highway Account and Federal Trust 
funds totaling $47,050,000 have been allocated for 41 emergency construction projects described 
below and on the attached list. 

 
All projects are eligible for federal Emergency Relief (ER) funding unless otherwise noted.   

 
Project #1. In Del Norte County, on Route 101 near Klamath at the Klamath River Bridge (Bridge 
#01-0028).  In January 2006, an elevation difference was discovered between two sections of the 
bridge deck causing a noticeable bump.  Due to rapid and significant settlement of the deck 
segments in span five, the initial project was to provide an interim structural support to a failing 
hinge in order to keep the bridge open, support the bridge deck, and demolish and replace the failing 
hinge.  This supplemental is needed because the initial cost of the project was underestimated and 
delays in construction caused by persistent rain in March and April 2006.  This allocation is not 
eligible for federal ER funds since this is an undeclared event.       
 
Project #2. In Humboldt County, on Route 101 near Redcrest approximately one mile south of Bear 
Creek Bridge.  On January 20, 2006, due to the 2005/2006 winter storms, the roadway suddenly 
settled approximately one foot vertically and one foot horizontally, leaving substantial cracks within 
the northbound travel lane and resulted in the closure of the northbound lane.  The initial project was 
for the removal of unstable fill material, reconstructing the roadway with geogrid membrane, and 
improving surface and subsurface drainage.  Due to heavy persistent rain, two additional adjacent 
locations failed at Post Mile (PM) 41.84 and 42.04.  The road fill prisms at these two locations 
required lane closures and traffic detours.  This supplemental will repair failed cross culverts, install 
deep subsurface de-watering systems, excavate unsuitable material, and stabilize slopes with rock 
buttress.   
 
Project #3. In Mendocino County, on Route 1 near Fort Bragg at 2.3 miles north of Ten Mile Creek.  
In April 2006, as a result of 2005/2006 winter storms, a slide occurred at this location and continued 
to progress causing roadway deformation.  On May 1, 2006, the site was inspected and a substantial 
amount of undermining of the southbound traveled way and separation of a cross culvert was 
discovered.  This project will repair or replace the failed culvert, rebuild the roadway fill and 
shoulder, and repave.  
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Project #4. In Mendocino County, on Route 101 near Hopland at 0.3 miles south of Cummiskey 
Sidehill viaduct (Bridge #10-268).  In April 2006, as a result of 2005/2006 winter storms, a slide 
occurred at this location affecting approximately 50 feet of steep fill slope and causing a 42-inch 
diameter culvert downdrain to become detached, accelerating erosion of the fill.  The fill slope 
rapidly eroded becoming a vertical drop at the edge of the roadway shoulder.  Two 16-inch diameter 
cast-in-drilled-hole (CIDH) piles, which act as an anchoring system for the downdrain, were fully 
exposed and in imminent threat of failure.  This project will repair the eroded slope with rock and 
imported material, repair or replace the failed downdrain, and stabilize the CIDH piles.   
 
Project #5. In Mendocino County, on Route 101 north of Ukiah from 1.2 miles to 3.2 miles north of 
West Road.  On April 10, 2006, as a result of 2005/2006 storms, a slipout at this location caused the 
roadway to settle more than 8 inches, and the northbound number one lane had to be closed and the 
site monitored.  On April 12, 2006, an additional 4 inches of settlement occurred causing the median 
to begin failing and forced the closure of the southbound number one lane.  A culvert passing 
through the slipout area became separated and began washing roadway fill material and causing 
additional damage.  This project will provide continual traffic control, install subsurface drainage 
facilities, repair or replace the failed cross culvert; repair the failed concrete median, and pave the 
roadway surface.           

 
Project #6. In Siskiyou County, on Route 96 approximately 18 miles east of Somes Bar at 0.87 mile 
east of Elliott Creek.  Heavy rainstorms in late December 2005, continuing into April 2006, caused 
slopes to become unstable and slide.  From March 23 to March 26, 2006, heavy rain impacted this 
slide location and produced approximately 50,000 cubic yards of material that needed cleanup and 
removal.  This project will remove and dispose of the slide material, conduct traffic control, and 
place erosion control measures at the slide and at the disposal site.   
 
Project #7. In Shasta County, on Route 299 approximately 16.5 miles west of Redding at 1.8 miles 
east of Buckhorn Summit.  In February 2006, due to 2005/2006 winter storms, heavy surface runoffs 
washed out the embankment supporting this highway cutting it back to within 30 feet from the 
roadway.  Stress cracks appeared in the highly erosive decomposed granite material making up the 
embankment.  This project will repair the failed embankment, place rock slope protection and filter 
fabric, repair a damaged overside drain, place erosion control, and conduct traffic control as 
necessary.   
 
Project #8. In Colusa County, on Route 20 near Williams at 1.4 miles east of Route 16.  On March 
10, 2006, as a result of 2005/2006 winter storms, the saturated soil conditions led to the failure of a 
dike under the guardrail.  The dike failure allowed storm water to travel down the embankment 
causing a 3-foot void under the shoulder area.  Tension cracking developed in the outside shoulder, 
so the shoulder was closed to public traffic.  This project is needed to reconstruct the embankment 
and shoulder area.    
 
Project #9. In El Dorado County, on Route 50 near Placerville at 0.2 mile west of Missouri Flat 
Road.  On April 4, 2006, as a result of 2005/2006 winter storms, a slide occurred at this location.  
The slide debris ended up in the eastbound number one and two lanes.  This project is needed to 
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remove and dispose of the slide material and to place K-rail on the shoulder area to protect against 
additional material from falling on the travel way.   
 
Project #10. In El Dorado County, on Route 50 near Kyburz at 0.6 mile east of Silver Fork Road.  
On May 8, 2006, as a result of the winter storms of 2005/2006, a cut slope above the freeway 
became heavily saturated and failed.  Approximately 1300 cubic yards of slide material covered the 
eastbound and westbound lanes.  This project will remove the slide material, stabilize the slope, and 
apply erosion control measures.   
 
Project #11. In El Dorado County, on Route 50 approximately 15 miles west of Placerville at 0.1 
mile west of Latrobe Road.  On March 28, 2006, as a result of the winter storms of 2005/2006, a 
slide occurred at this location.  This project will remove the chain link fence at the toe of slope, 
remove the unstable material on the cut slope, and place erosion control measures.   
 
Project #12. In El Dorado County, on Route 89 near South Lake Tahoe approximately 3 miles north 
of Bliss Memorial State Park.  On April 21, 2006, a sinkhole was discovered in the southbound 
travel way.  It was determined that storm water was migrating through the embankment just below 
the invert of two existing 36-inch culverts and washing away the soil support.  This project will 
remove the existing culverts to determine the extent of the sinkhole under the highway, reconstruct 
the damaged roadway, replace the culverts, and reconstruct the highway structural section.     
 
Project #13. In Placer County, on Route 80 in Nyack at Putts Lake Road Undercrossing (Bridge #19-
0116R).  In March 2006, an investigation of the bridge deck revealed spalling and exposure of the 
top mat of reinforcement.  The bridge deck is determined to be in a state of widespread incipient 
structural failure, particularly in the number two lane.  This project will rehabilitate/supplement the 
failing deck by placing a deck on deck structural repair coupled with the installation of steel under-
deck forms.  This allocation is not eligible for federal ER funds since this is an undeclared event.       

 
Project #14. In Contra Costa County, on Route 24 in Lafayette at the Pleasant Hill on-ramp to 
westbound Route 24.  As a result of the winter storms of 2005/2006, a slide occurred at this location.  
The on-ramp below the slide was temporarily closed to traffic for clean up and slide material 
removal activities.  The slope has to be repaired immediately to prevent extended on-ramp closure 
and damage to adjacent property.  This project will re-grade the slope, place rock slope protection, 
and reconstruct a concrete ditch. 
 
Project #15. In Contra Costa County, on I-80 (westbound) in Pinole between Pinole Valley Road and 
Appian Way.  On April 1, 2006, as a result of water buildup from heavy rain in February and March 
2006, a large landslide developed on the hillside above an existing retaining crib wall.  The landslide 
caused an outward bulging at the bottom of the concrete crib wall and damaged the shoulder 
pavement, causing the auxiliary lane to be closed.  On April 30, 2006, the wall completely failed and 
debris forced the closure of two freeway lanes.  This project will construct a soil nail wall above the 
existing wall, remove slide debris, backfill and re-compact material behind the wall, install sub 
drainage system, and reconstruct the concrete crib wall.    
 
Project #16. In Marin County, on Route 1 near Mill Valley near Sunny Brook Lane.  As a result of 
the heavy winter rain during the first week of January 2006, a slipout developed on the shoulder 
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below the roadway in the southbound direction.  The slipout continued to expand causing a potential 
for undermining the highway pavement.  This project will remove the debris and construct a soldier 
pile wall. 
 
Project #17. In Marin County, on Route 101 near Mill Valley north of Junction Route 131.   On 
April 14, 2006, as a result of 2005/2006 winter storms, a large slide was activated and deposited a 
large volume of slide debris onto an adjacent bike path.  The slide debris blocked one lane of the 
bike path.  This project will remove slide debris, construct rock slope protection with filter fabric, 
and place erosion control.   
 
Project #18. In Santa Clara County, on Route 280 in San Jose south of Meridian Avenue.  On 
August 18, 2005, local springs or shallow groundwater flows washed out the shoulder and pavement, 
creating a void underneath the pavement slabs and causing one slab to crack and drop about 6 inches 
in the number two southbound lane.  The initial project was to replace the damaged and undermined 
slabs at the seepage area and provide drainage blanket and perforated pipe below the pavement 
section.  This supplemental is needed to complete this project by placing Portland Cement Concrete 
(PCC) pavement on the shoulder and close-out the project. 
 
Project #19. In San Mateo County, on Route 1 near Pacifica, approximately 1.5 miles south of Linda 
Mar Boulevard (Devil Slide area).  On April 2, 2006, as a result of 2005/2006 winter storms, a 
slipout resulted in the settlement and cracking of the pavement along this highway.  Approximately 
400 feet in both northbound and southbound lanes settled and another 200 feet of roadway became 
threatened.  In addition, large 4-ton boulders fell onto the roadway, and as a result, the roadway was 
closed.  This project will conduct rock scaling, install a tieback wall to support the roadway, rebuild 
the roadway and pavement, place erosion control measures, and conduct traffic control.    
 
Project #20. In San Mateo County, on Route 1 near Pacifica, approximately one mile south of Linda 
Mar Boulevard (Devil Slide area).  On March 28, 2006, as a result of 2005/2006 winter storms, a 
slipout caused the northbound lane to drop one foot, covering an area approximately 50 feet x 14 
feet.  This project will construct a tieback retaining wall structure 200 feet long and 30 feet in height 
and repair the damaged roadway.    
 
Project #21. In Sonoma County, on Route 1 north of Jenner approximately 7 miles north of Route 
116.  On April 13, 2006, as a result of the winter storms of 2005/2006, a landslide deposited a large 
volume of slide debris on the roadway requiring the closure of the highway.  The failure also 
resulted in a significant drop of the pavement elevation.  This project will remove slide debris, 
construct a soldier pile wall with tiebacks, repair the settled pavement, and replace a failed culvert 
and downdrain.    
 
Project #22. In San Mateo County, on Route 35 in Daly City at Higate Avenue.  During the heavy 
rains in April 2006, a landslide originating on the highway right of way slipped onto private 
properties, undermined the roadway, and damaged highway drainage facilities.  This project will 
remove and dispose of the slide debris, repair and stabilize the slope with rock slope protection 
(RSP), conduct traffic control, repair damage to State drainage facilities, and replace adjacent 
property damaged fencing and landscaping.  
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Project #23. In Monterey County, on Route 1 near Big Sur at 0.1 miles north of Dolan Creek Bridge.  
On April 3, 2006, as a result of the winter storms of 2005/2006, the roadway dropped several inches 
at two locations (PM 22.5/23.0 and PM 27.0).  Loose rocks also began to fall onto the roadway 
below at PM 21.9.  This project will remove and dispose of slide debris, re-establish the roadway 
profile and repave.    
 
Project #24. In Santa Cruz County, on Route 9 near Ben Lomond at 0.1 mile south of Arboleda Way.  
During the heavy rain in late April 2006, several side slopes suffered significant damage.  In one 
location, the embankment below the concrete retaining wall was lost.  The result was a large scour 
hole with numerous trees and debris impacting the San Lorenzo River immediately below the 
slipout.  At the adjacent location, a slide occurred resulting in mud and debris across on the roadway.  
This project will remove trees and debris from the San Lorenzo River and repair damaged culvert 
and embankment.  At the adjacent location, the project will remove trees at top of the slope, conduct 
light grading, and place erosion control to stabilize damaged embankment.   
 
Project #25. In Santa Cruz County, on Route 9 near Ben Lomond north of Kings Creek Road.  On 
May 12, 2006, a large sinkhole caused the northbound lane to settle at this location.  This project 
will replace a failed 42-inch culvert to ensure roadway stability, repair the damaged pavement, 
conduct traffic control, and place erosion control measures where necessary.   
 
Project #26. In Santa Cruz County, on Route 152 near Watsonville at 3.2 miles west of Santa Clara 
County line.  On April 5, 2006, as a result of 2005/2006 winter storms, the saturated soil conditions 
led to the collapse of the supporting roadway embankment.  The slipout resulted in the complete loss 
of the westbound lane and undermined the remaining eastbound lane.  The roadway was closed. This 
project will reconstruct the entire roadway prism at this location.    
 
Project #27. In Santa Cruz County, on Route 152 near Watsonville at 1.2 miles west of the Santa 
Clara County line.  During the heavy rain in late April 2006, a slide occurred at this location forcing 
the closure of the highway shoulder.  A large vertical dropoff occurred only 6 feet from the edge of 
the pavement.  This project will reconstruct the embankment using one-way traffic control. 
 
Project #28. In San Luis Obispo County, on Route 101 in Paso Robles at South Paso Robles 
Overhead (Bridge #49-149).  On May 3, 2006, a transport vehicle carrying a large excavator hit the 
South Paso Robles Overhead structure.  The impact damaged several of the bridge girders and gusset 
plates.  This project consists of welding and bending of the damaged structural members, replacing 
of the gusset plates, painting of the damaged areas, and conducting the necessary traffic control.  
This allocation is not eligible for federal ER funds since this is an undeclared event. 
 
Project #29. In Fresno County, on Route 168 near Auberry approximately 2 miles west of Auberry 
Road.  On April 4, 2006, as a result of the winter storms of 2005/2006, a slipout occurred at this 
location.  One lane and shoulder were completely lost.  This project will install subsurface drainage, 
stabilize slopes, re-vegetate slopes, re-construct travel way and shoulder, and conduct traffic control 
as necessary.    
 
Project #30. In Fresno County, on Route 180 near Fresno at the Wahtoke Creek Bridge (Bridge #42-
0078).  Due to significant rainfall in early 2006, stream runoff washed out the bridge piers leaving 
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undermined piers on spread footings perched over a scoured waterway.  Immediate action is needed 
to prevent potential bridge failure and route closure.  This project includes pier stabilization, rock 
slope protection, fabric installation, and traffic control.   
 
Project #31. In Kern County, on Route 178 near Bakersfield at 10.9 miles east of Route 184.  On 
May 10, 2006, as a result of high water levels, the Kern River eroded a path beneath and behind an 
extensive retaining wall supporting the highway.  One lane was lost and complete loss of the 
roadway is imminent.  This project will reconstruct the compromised retaining wall and washed out 
fill, repair shoulder and highway pavement, conduct 24-hour traffic control as required.   
 
Project #32. In Tulare County, on Route 190 near Camp Nelson from 33 miles east of Route 65 to 
9.1 miles east of the Flume Overcrossing.  On April 9, 2006, as a result of 2005/2006 winter storms, 
the shoulder and portion of one lane were completely lost.  Complete roadway loss became 
imminent.  This project will install subsurface drainage, stabilize slope, re-construct travel way and 
shoulder, and conduct traffic control as necessary.     
 
Project #33. In Los Angeles County, on Route 1 in Malibu approximately 0.5 mile south of Las 
Flores Drive.  On April 6, 2006, heavy rain caused a rockslide to block the northbound lanes.  This 
project will remove and dispose of the slide debris, grade the hill side to a stable slope, add 
protective measures such as catchment features, rock netting and/or erosion control as necessary.   
This allocation is not eligible for federal ER funds since this is an undeclared event.       

 
Project #34. In Ventura County, on Route 23 north of Moorpark, approximately 2.3 miles north of 
High Street.  On April 20, 2006, due to 2005/2006 winter storms, a corrugated metal pipe (CMP) 
culvert at this location failed and caused a sinkhole to open in the northbound travel way.  24-hour 
one-way traffic control was put in place on this 2-lane rural highway.  This project will excavate the 
roadway, remove and replace the failed drainage system, repair and reopen the roadway to full 
traffic.  This allocation is not eligible for federal ER funds since this is an undeclared event.       

 
Project #35. In Ventura County, on Route 33 near Ojai within the Los Padres National Forest (PM 
22.4).  On April 6, 2006, heavy rain caused a slide at this location.  Slide debris totally blocked the 
highway and continued to fall.  The highway was closed with 24-hour traffic control and slide 
surveillance.  This project will remove all slide debris and grade the hillside to a stable slope.  
Additional protective measures such as debris catchment and/or erosion control will be placed as 
necessary.  This allocation is not eligible for federal ER funds since this is an undeclared event.       
 
Project #36. In Ventura County, on Route 33 in the Los Padres National Forest, approximately 43 
miles north of Ojai and two miles south of the Santa Barbara County line.  In May 2005, heavy 
winter and spring rain caused a large slip-out at this location (PM 55.8).  The southbound lane was 
closed due to severe cracking and settlement.  The initial project was for the removal of the unstable 
slope/slide debris and then rebuilding of the damaged roadway.  In early 2006, the nearby Cuyama 
River eroded the roadway toe of slope at approximately 0.3 miles away from the initial damaged 
location (PM 56.1), causing loss of the slope adjacent to the edge of the pavement.  This 
supplemental is for the removal of loose slide material, rebuilding of the slope with geogrid fabric 
reinforcement, placing a cutoff trench and rock slope protection, placing subdrains and erosion 
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control netting, and hydroseeding.  This allocation is not eligible for federal ER funds since this is an 
undeclared event.       

 
Project #37. In San Bernardino County, on Route 40 near Barstow at Mustang Wash Bridge (Bridge 
#54-0893R).  Bridge inspection revealed that girders Number Two, Three, and Four on Span Two 
near Abutment Three have severe cracking and the bridge deck has separated from the girders.  
Number two lane was closed to traffic due to excessive vibration.  The initial project was to install 
temporary shoring under the bridge girders to prevent bridge collapse.  This supplemental will also 
add shoring under the deck after discovering additional deterioration in the deck.  This allocation is 
not eligible for ER funds since this is an undeclared event.           

 
Project #38. In Calaveras County, on Route 26 near Mokelumne Hill on Route 26 at one mile and 
five miles east of Route 49.  On April 4, 2006, as a result of 2005/2006 winter storms, the two 
locations sustained storm damage.  At the first location (PM 19.0), an existing rusted corrugated 
steel pipe (CSP) caused a sinkhole at the edge of the travel way and a void of approximately 
5’x4’x2’ under the westbound lane.  At the second location (PM 23.0), a portion of the eastbound 
lane was washed out.  This project will install a new 24” CSP at location number one, and repair the 
roadway, shoulder, place rock slope protection, and install an 18” CSP at location number two. 
 
Project #39. In Mariposa County, near Yosemite National Park at one mile west of South Fork 
Merced River.  On April 30, 2006, as a result of the winter storms of 2005/2006, a landslide 130 feet 
wide on a steep rocky slope occurred at this location and caused highway closure.  This project will 
scale and remove all loose material from the slope, remove large boulders and debris from the 
roadway, repair the roadway as necessary, and place rock drapery as needed. 
 
Project #40. In San Diego County, on Route 5 in San Diego, 0.5 mile north of Las Pulgas Road.  A 
50-foot section of a 150-inch structural steel plate pipe (SSPP) culvert was found in a state of failure 
and in need of immediate replacement.  This project will replace the most severe damaged section 
with new pipe and repair the remaining damaged sections with a steel or concrete pipe liner.  This 
allocation is not eligible for federal ER funds since this is an undeclared event.       
 
Project #41. In Orange County, on Route 39 in La Habra between Hacienda and Idaho Street.  An 
existing 36-inch deteriorated corrugated metal pipe (CMP) collapsed leading to a three to four inch 
vertical displacement in the distressed asphalt concrete pavement.  This project is needed to conduct 
video inspection of the pipe, line the pipe with a suitable material, pressure grout between the 
existing pipe and the voids within the soil material to stabilize the roadway structure.  This allocation 
is not eligible for federal ER funds since this is an undeclared event. 
 
 
BACKGROUND: 
 
The California Transportation Commission (Commission) by Resolution G-11, as amended by 
Resolution G-00-11, delegated to the Department authority to allocate funds to correct certain 
situations caused by floods, slides, earthquakes, material failures, slip outs, unusual accidents or 
other similar events.  This immediately allows the Department to begin corrective action in an 
emergency condition without waiting for the next Commission meeting to receive an allocation. 
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This authority is operative whenever such an event: 

1. Places people or property in jeopardy. 
2. Causes or threatens to cause closure of transportation access necessary for: 

a. Emergency assistance efforts. 
b. The effective functioning of an area’s services, commerce, manufacture or 

agriculture. 
c. Persons in the area to reach their homes or employment. 

3. Causes either an excessive increase in transportation congestion or delay, or an 
excessive increase in the necessary distances traveled. 
 

The G-11 Resolution authorizes the Department to allocate funds for follow-up restoration projects 
associated with and that immediately follow an emergency condition response project. 
 
The G-11 Resolution also requires the Department to notify the Commission, at their next meeting, 
whenever such an emergency allocation has been made. 

 
 
 
 
 
 
Attachment 
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2.5f.(1) Informational Report – Emergency G-11 Allocations   

1  
$2,500,000 
Del Norte 

01N-DN-101 
R4.04 

 
Near Klamath at the Klamath River Bridge (Bridge # 01-0028).  
In January 2006, a failing hinge was discovered between two 
sections of the bridge deck.  The hinge was rapidly failing with 
imminent bridge collapse at Span 5.  The initial project was to 
provide an interim structural support to keep the bridge open, 
and demolish and replace the failing hinge.  This supplemental 
is needed because of underestimation of the initial cost and 
weather related construction delays.     
 
Initial G-11 Allocation 01/30/06: $3,000,000 
Supplemental G-11 Allocation 05/04/06: $2,500,000 
Revised Allocation: $5,500,000 

 
469501 
SHOPP 

Emergency 

 
2005-06 

302-0042 
302-0890 

20.20.201.110 

$2,500,000
-

$2,500,000

2  
$2,000,000 
Humboldt 

01U-Hum-101 
41.5, 41.8, 42.0 

 
Near Redcrest, approximately one mile south of Bear Creek 
Bridge.  On January 20, 2006, due to 2005/2006 winter 
storms, the roadway settled more than one foot leaving 
substantial cracks in the northbound lane.  Initial project was 
to remove unstable material, reconstruct roadway and improve 
drainage.  This supplemental is needed to repair two similar 
additional failures that occurred in early February 2006 at post 
miles 41.8 and 42.0   
 
Initial G-11 Allocation 02/02/06: $2,500,000 
Supplemental G-11 Allocation 05/02/06 $2,000,000 
Revised Allocation: $4,500,000 

 
470201 
SHOPP 

Emergency 

 
2005-06 

302-0042 
302-0890 

20.20.201.130 

-
$2,000,000

$2,000,000

3  
$175,000 

Mendocino 
01U-Men-1 

71.95 

 
Near Fort Bragg at 2.3 miles north of Ten Mile Creek.  In April 
2006, as a result of 2005/2006 winter storms, a slide occurred 
at this location undermining the southbound traveled way and 
damaging a culvert.  This project will repair the culvert and 
rebuild the roadway.   
 
Initial G-11 Allocation 06/05/06: $175,000 

 
473301 
SHOPP 

Emergency 

 
2005-06 

302-0042 
302-0890 

20.20.201.130 

-
$175,000

$175,000

4  
$200,000 

Mendocino 
01U-Men-101 

2.18 

 
Near Hopland at 0.3 mile south of Cummiskey sidehill viaduct.   
In April 2006, as a result of 2005/2006 winter storms, a slide 
occurred at this location damaging a 42-inch diameter culvert 
downdain.  This caused accelerated erosion in the roadway fill 
embankment.  This project will repair eroded slope and 
downdrain.   
  
Initial G-11 Allocation 06/05/06:  $200,000 

 
473201 
SHOPP 

Emergency 

 
2005-06 

302-0042 
302-0890 

20.20.201.130 

-
$200,000

$200,000

5  
$1,300,000 
Mendocino 

01U-Men-101 
R34.0/36.0 

 
North of Ukiah from 1.2 miles to 3.2 miles north of West Road.  
On April 10, 2006, as a result of 2005/2006 winter storms, a 
slipout at this location caused the roadway to settle more than 
12 inches resulting in the closure of one travel lane.  This 
project will provide continual traffic control, install subsurface 
drainage facilities, and repair the culvert and roadway. 
 
Initial G-11 Allocation 04/26/06: $1,300,000 

 
471201 
SHOPP 

Emergency 

 
2005-06 

302-0042 
302-0890 

20.20.201.130 

-
$1,300,000

$1,300,000

6  
$700,000 
Siskiyou 

02U-Sis-96 
22.8 

 
Near Somes Bar at 0.87 mile east of Elliott Creek.  On March 
18, 2006, as a result of 2005/2006 winter storms, a landslide 
occurred at this location.  This project will remove and dispose 
of the slide material, conduct traffic control, and place erosion 
control measures.     
 
Initial G-11 Allocation 04/26/06: $700,000 

 
3C8801 
SHOPP 

Emergency 

 
2005-06 

302-0042 
302-0890 

20.20.201.130 

$700,000
-

$700,000
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2.5f.(1) Informational Report – Emergency G-11 Allocations   

7  
$450,000 
Shasta 

02U-Sha-299 
1.7 

 
Approximately 16.5 miles west of Shasta at 1.8 miles east of 
Buckhorn Summit.  In February 2006, as a result of 2005/2006 
winter storms, heavy surface runoffs washed out the highway 
embankment.  This project is needed to repair the 
embankment, place rock slope protection and erosion control, 
repair overside drain, and conduct traffic control.   
 
Initial G-11 Allocation 06/05/06: $450,000 

 
4C0901 
SHOPP 

Emergency 

 
2005-06 

302-0042 
302-0890 

20.20.201.130 
 

$450,000
-

$450,000

8  
$250,000 
Colusa 

03U-Col-20 
4.81 

 

 
Near Williams at 1.4 miles east of Route 16.  On March 10, 
2006, as a result of 2005/2006 winter storms, a slipout 
occurred at this location causing a 3-foot deep void under the 
shoulder area.  The shoulder was closed to public traffic.  This 
project will reconstruct the embankment and shoulder area.   
 
Initial G-11 Allocation 04/27/06: $250,000 

 
2E4201 
SHOPP 

Emergency 

 
2005-06 

302-0042 
302-0890 

20.20.201.130 

$250,000
-

$250,000

9  
$150,000 
El Dorado 

03U-ED-50 
14.8 

 
Near Placerville at 0.2 mile west of Missouri Flat Road.  On 
April 4, 2006, as a result of 2005/2006 winter storms, a slide 
occurred at this location.  This project will remove and dispose 
of the slide material, place K-rail on the shoulder area to 
protect against additional material falling on the travel way.    
 
Initial G-11 Allocation 04/26/06: $150,000 

 
2E4601 
SHOPP 

Emergency 

 
2005-06 

302-0042 
302-0890 

20.20.201.130 

$150,000
-

$150,000

10  
$200,000 
El Dorado 

03U-ED-50 
49.64 

 
Near Kyburz at 0.6 mile east of Silver Fork Road.  On May 8, 
2006, as a result of 2005/2006 winter storms, a cut slope 
above the freeway became heavily saturated and failed.  
Approximately 1300 cubic yards of slide material covered the 
traveled lanes.  This project will remove the slide material, 
stabilize the slope, and apply erosion control measures. 
 
Initial G-11 Allocation 05/18/06: $200,000 

 
2E5801 
SHOPP 

Emergency 

 
2005-06 

302-0042 
302-0890 

20.20.201.130 

-
$200,000

$200,000

11  
$150,000 
El Dorado 

03U-ED-50 
0.70 

 
West of Placerville at 0.1 mile west of Latrobe Road.  On 
March 28, 2006, as a result of 2005/2006 winter storms, a 
slide occurred at this location.  This project will remove the 
unstable slide material on the cut slope, and place erosion 
control measures.    
 
Initial G-11 Allocation 04/27/06: $150,000 

 
2E4401 
SHOPP 

Emergency 

 
2005-06 

302-0042 
302-0890 

20.20.201.130 
 

$150,000
-

$150,000

12  
$175,000 
El Dorado 

03U-ED-89 
22.62 

 
Near South Lake Tahoe approximately 3 miles north of Bliss 
Memorial State Park. On April 21, 2006, a sinkhole was 
discovered in the southbound travel way.  The sinkhole was 
caused by storm water washing out soil under two 36-inch 
culverts.  This project will replace the two culverts, and re-
construct the damaged roadway. 
 
Initial G-11 Allocation 05/15/06: $175,000 

 
2E5001 
SHOPP 

Emergency 

 
2005-06 

302-0042 
302-0890 

20.20.201.130 

-
$175,000

$175,000

13  
$750,000 

Placer 
03U-Pla-80 

54.8 

 
In Nyack at Putts Lake Road Undercrossing (Bridge # 19-
0116R).  In March 2006, an investigation of the bridge deck 
revealed spalling and exposure of the top mat of 
reinforcement.  This project will rehabilitate the failing deck by 
placing a deck on deck structural repair coupled with the 
installation of steel under-deck forms.   
 
Initial G-11 Allocation 04/27/06: $750,000 

 
2M6401 
SHOPP 

Emergency 

 
2005-06 

302-0042 
302-0890 

20.20.201.130 
 

$750,000
-

$750,000
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14  
$300,000 

Contra Costa 
04U-CC-24 

7.5 

 
In Lafayette at the Pleasant Hill on-ramp to westbound Route 
24.  As a result of 2005/2006 winter storms, a slide occurred 
at this location.  The on-ramp below the slide was closed to 
traffic for clean up and slide material removal activities.  This 
project will re-grade the slope, place rock slope protection, 
and reconstruct a concrete ditch.    
 
Initial G-11 Allocation 04/26/06: $300,000 

 
2S9101 
SHOPP 

Emergency 

 
2005-06 

302-0042 
302-0890 

20.20.201.130 
 

-
$300,000

$300,000

15  
$12,000,000 
Contra Costa 
04U-CC-80 

8.4/8.6 

 
In Pinole between Pinole Valley Road and Appian Way on 
westbound I-80.  On April 1, 2006, as a result of water buildup 
from heavy rain, a large landslide developed on the hillside 
above an existing retaining crib wall.  On April 30, 2006, the 
wall completely failed and debris forced the closure of two 
freeway lanes.  This project will construct a soil nail wall above 
the existing wall, remove slide debris, backfill behind the wall, 
install sub drainage system, and reconstruct the concrete crib 
wall.   
 
Initial G-11 Allocation 05/15/06: $12,000,000 

 
3S1901 
SHOPP 

Emergency 

 
2005-06 

302-0042 
302-0890 

20.20.201.130 

-
$12,000,000

$12,000,000

16  
$500,000 

Marin 
04U-Mrn-1 

1.8 

 
Near Mill Valley at Sunny Brook Lane.  As a result of the 
heavy winter rain during the first week of January 2006, a 
slipout developed on the shoulder below the roadway.  The 
slipout continued to expand causing a potential for 
undermining the highway pavement.  This project will remove 
the debris and construct a soldier pile wall. 
 
Initial G-11 Allocation 05/12/06: $500,000 

 
3S1201 
SHOPP 

Emergency 

 
2005-06 

302-0042 
302-0890 

20.20.201.130 
 

-
$500,000

$500,000

17  
$300,000 

Marin 
04U-Mrn-101 

6.4 

 
Near Mill Valley north of Junction 131.  On April 14, 2006, as a 
result of 2005/2006 winter storms, a landslide deposited a 
large volume of debris onto an adjacent bike path blocking 
one lane.  This project will remove slide debris, construct rock 
slope protection, and place erosion control to prevent 
additional slides.     
 
Initial G-11 Allocation 06/01/06: $300,000 

 
3S2501 
SHOPP 

Emergency 

 
2005-06 

302-0042 
302-0890 

20.20.201.130 

-
$300,000

$300,000

18  
$165,000 

Santa Clara 
04U-SCl-280 

2.9 

 
In San Jose south of Meridian Avenue.  On August 18, 2005, 
local springs or shallow groundwater flows undermined the 
pavement under the shoulder and a travel lane.  Initial project 
was to repair subsurface drainage and pavement.  The 
supplemental is needed to complete the project and close out 
this contract.            
 
Initial G-11 Allocation 09/20/05: $250,000 
Supplemental G-11 Allocation 06/02/06 $165,000 
Revised Allocation: $415,000 

 
2S7301 
SHOPP 

Emergency 

 
2005-06 

302-0042 
302-0890 

20.20.201.130 

$165,000
-

$165,000

19  
$7,000,000 
San Mateo 
04U-SM-1 

39.14 

 
Near Pacifica approximately 1.5 miles south of Linda Mar 
Boulevard- Devil Slide area.  On April 2, 2006, as a result of 
2005/2006 winter storms, a slipout occurred at this location 
causing the roadway to settle.  The roadway was closed to 
traffic.  This project will scale loose rock, construct a tieback 
wall, rebuild damaged roadway, place erosion control 
measures, and conduct traffic control.   
 
Initial G-11 Allocation 04/26/06: $7,000,000 

 
3S1501 
SHOPP 

Emergency 

 
2005-06 

302-0042 
302-0890 

20.20.201.130 

$7,000,000
-

$7,000,000
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20  
$2,500,000 
San Mateo 
04U-SM-1 

39.9 

 
Near Pacifica, approximately 1 mile south of Linda Mar 
Boulevard – Devil Slide area.  On March 28, 2006, as a result 
of 2005/2006 winter storms, a slipout caused the northbound 
lane to drop one foot.  This project will construct a tieback 
retaining wall structure and repair the damaged roadway.    
 
Initial G-11 Allocation 04/26/06: $2,500,000 

 
3S1301 
SHOPP 

Emergency 

 
2005-06 

302-0042 
302-0890 

20.20.201.130 

-
$2,500,000

$2,500,000

21  
$150,000 

San Mateo 
04U-SM-35 

29.3 

 
In Daly City at Higate Avenue.  During heavy rain in April 
2006, a landslide originating on the highway undermined the 
roadway and damaged adjacent private property.  This project 
will remove and dispose of the slide debris, repair and 
stabilize the slope, conduct traffic control, repair highway 
drainage facilities, and replace adjacent property damaged 
fencing and landscaping.     
 
Initial G-11 Allocation 05/18/06: $150,000 

 
3S2001 
SHOPP 

Emergency 

 
2005-06 

302-0042 
302-0890 

20.20.201.130 

-
$150,000

$150,000

22  
$3,000,000 

Sonoma 
04U-Son-1 
27.13/27.25 

 
North of Jenner approximately 7 miles north of State Route 
116.  On April 13, 2006, as a result of the winter storms of 
2005/2006, a large landslide deposited a large volume of slide 
debris on the roadway requiring the closure of the highway.  
This project will remove slide debris, construct a soldier pile 
wall with tiebacks, repair the settled pavement, and replace a 
failed culvert and downdrain.    
 
Initial G-11 Allocation 05/12/06: $3,000,000 

 
3S1801 
SHOPP 

Emergency 

 
2005-06 

302-0042 
302-0890 

20.20.201.130 

-
$3,000,000

$3,000,000

23  
$900,000 
Monterey 

05U-Mon-1 
21.6/31.4 

 
Near Big Sur at 0.1 miles north of Dolan Creek Bridge.  On 
April 3, 2006, as a result of 2005/2006 winter storms, the 
roadway dropped several inches at two locations.   Loose 
rocks on the slopes also fell onto the roadway below.  This 
project will remove and dispose of slide debris, reestablish the 
roadway profile and repave. 
   
Initial G-11 Allocation 04/27/06: $900,000 

 
0P2201 
SHOPP 

Emergency 

 
2005-06 

302-0042 
302-0890 

20.20.201.130 

$900,000
-

$900,000

24  
$300,000 

Santa Cruz 
05U-SCr-9 

8.4/8.6 

 
Near Ben Lomond at 0.1 mile south of Arboleda Way.   During 
the unseasonably heavy rain that occurred in late April, a slide 
occurred causing trees and debris to fall into the San Lorenzo 
River.  This project will remove trees and debris from the river, 
repair damaged embankment and culvert, and stabilize 
slopes.  
 
Initial G-11 Allocation 05/15/06: $300,000 

 
0P5601 
SHOPP 

Emergency 

 
2005-06 

302-0042 
302-0890 

20.20.201.130 

$300,000
-

$300,000

25  
$300,000 

Santa Cruz 
05U-SCr-9 

17.23 

 
Near Ben Lomond north of Kings Creek Road.  On May 12, 
2006, a large sinkhole caused the northbound lane to settle at 
this location.  This project will replace a failed 42-inch culvert 
to ensure roadway stability, repair the damaged pavement and 
conduct traffic control. 
 
Initial G-11 Allocation 05/30/06: $300,000 

 
0P6401 
SHOPP 

Emergency 

 
2005-06 

302-0042 
302-0890 

20.20.201.130 

$300,000
-

$300,000

26  
$300,000 

Santa Cruz 
05U-SCr-152 

5.1 

 
Near Watsonville at 3.2 miles west of Santa Clara County line.  
On April 5, 2006, as a result of 2005/2006 winter storms, a 
slipout occurred at this location resulting in the complete loss 
of the westbound lane and undermining of the remaining 
eastbound lane.  The roadway was closed.  This project will 
reconstruct the entire roadway prism at this location.     
 
Initial G-11 Allocation 04/26/06: $300,000 

 
0P2301 
SHOPP 

Emergency 

 
2005-06 

302-0042 
302-0890 

20.20.201.130 

$300,000
-

$300,000
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27  
$300,000 

Santa Cruz 
05U-SCr-152 

7.1 

 
Near Watsonville at 1.2 miles west of the Santa Clara County 
line.  During the unseasonably heavy rain that occurred in late 
April 2006, a slide occurred creating a vertical drop-off near 
edge of pavement.  This project will reconstruct the 
embankment and utilize one-way traffic control. 
 
Initial G-11 Allocation 05/15/06: $300,000 

 
0P5701 
SHOPP 

Emergency 
 
 

 
2005-06 

302-0042 
302-0890 

20.20.201.130 

$300,000
-

$300,000

28  
$350,000 

San Luis Obispo 
05U-SLO-101 
55.67/55.85 

 
In Paso Robles at South Paso Robles Overhead (Bridge # 49-
149).  On May 3, 2006, a transport vehicle carrying a large 
excavator hit the overhead structure.  This project consists of 
welding and bending of the damaged structural members, 
replacing the gusset plates, painting the damaged areas, and 
conducting the necessary traffic control.    
 
Initial G-11 Allocation 05/12/06: $350,000 

 
0P5801 
SHOPP 

Emergency 
 
 

 
2005-06 

302-0042 
302-0890 

20.20.201.130 

$350,000
-

$350,000

29  
$500,000 
Fresno 

06U-Fre-168 
29.4/29.6 

 
Near Auberry, west of Auberry Road.  On April 4, 2006, as a 
result of 2005/2006 winter storms, a slipout resulted in the 
complete loss of the shoulder and one travel lane.  This 
project will install subsurface drainage, stabilize slopes, 
reconstruct the travel way and shoulder, and conduct traffic 
control as necessary.   
 
Initial G-11 Allocation 04/27/06: $500,000 

 
0F9001 
SHOPP 

Emergency 
 
 

 
2005-06 

302-0042 
302-0890 

20.20.201.130 

$500,000
-

$500,000

30  
$140,000 
Fresno 

06U-Fre-180 
81.9 

 
Near Fresno at the Wahtoke Creek Bridge (Bridge # 42-0078).  
Due to significant rainfall in early 2006, stream runoff washed 
out soil supporting the bridge piers.  This project will stabilize 
the piers, place rock slope protection and conduct necessary 
traffic control.     
 
Initial G-11 Allocation 05/01/06: $140,000 

 
0F9401 
SHOPP 

Emergency 
 
 

 
2005-06 

302-0042 
302-0890 

20.20.201.130 

$140,000
-

$140,000

31  
$1,700,000 

Kern 
06U-Ker-178 

20.5/21.7 

 
Near Bakersfield at 10.9 miles east of Route 184.  On May 10, 
2006, the Kern River eroded the retaining wall supporting the 
highway.  One lane is lost and complete loss of the roadway 
became imminent.  This project will reconstruct damaged 
caisson wall and washed out fill, repair shoulder and 
pavement, and conduct 24-hour traffic control as required.   
 
Initial G-11 Allocation 05/30/06: $1,700,000 

 
0G0501 
SHOPP 

Emergency 
 
 

 
2005-06 

302-0042 
302-0890 

20.20.201.130 

$1,700,000
-

$1,700,000

32  
$200,000 

Tulare 
06U-Tul-190 

48.2/48.4 

 
Near Camp Nelson from 33 miles east of Route 65 to 9.1 
miles east of the Flume Overcrossing.  On April 9, 2006, as a 
result of 2005/2006 winter storms, the shoulder and portion of 
one lane were completely lost.  This project will install 
subsurface drainage, stabilize slope, re-construct travel way 
and shoulder, and conduct traffic control as necessary.     
 
Initial G-11 Allocation 04/26/06: $200,000 

 
0F9101 
SHOPP 

Emergency 
 
 

 
2005-06 

302-0042 
302-0890 

20.20.201.130 

$200,000
-

$200,000

33  
$1,000,000 
Los Angeles 

07U-LA-1 
43.8 

 
In the city of Malibu approximately 0.5 mile south of Las Flores 
Drive.  On April 6, 2006, heavy rain caused a rockslide to 
block the northbound lanes.  This project will remove and 
dispose of the slide debris, grade the hill side to a stable 
slope, add protective measures such as catchment features, 
rock netting and/or erosion control as necessary.   
 
Initial G-11 Allocation 05/09/06: $1,000,000 

 
1X3601 
SHOPP 

Emergency 
 
 

 
2005-06 

302-0042 
302-0890 

20.20.201.130 

$1,000,000
-

$1,000,000
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34  
$150,000 
Ventura 

07U-Ven-23 
15.75 

 
North of the city of Moorpark, approximately 2.3 miles north of 
High Street.  On April 20, 2006, due to 2005/2006 winter 
storms, a corrugated metal pipe (CMP) culvert failed and 
caused a sinkhole to open in the travel way.  This project will 
excavate the roadway, remove and replace the failed drainage 
system, repair and reopen the roadway to traffic.    
 
Initial G-11 Allocation 05/09/06: $150,000 

 
1X4001 
SHOPP 

Emergency 
 
 

 
2005-06 

302-0042 
302-0890 

20.20.201.130 

$150,000
-

$150,000

35  
$500,000 
Ventura 

07U-Ven-33 
22.44 

 
Near the City of Ojai within the Los Padres National Forest.  
On April 6, 2006, heavy rain caused a slide at this location.  
Slide debris blocked the highway and continued to fall.  This 
project will remove all slide debris, grade the hillside and place 
protective measures against falling debris.    
 
Initial G-11 Allocation 05/09/06: $500,000 

 
1X3701 
SHOPP 

Emergency 
 
 

 
2005-06 

302-0042 
302-0890 

20.20.201.130 

$500,000
-

$500,000

36  
$2,100,000 

Ventura 
07U-Ven-33 
55.8, 56.1 

 
North of the City of Ojai, in the Los Padres National Forest.  In 
May 2005, heavy winter and spring rain caused a slip-out at 
Postmile 55.8.  The initial project was for the removal of 
unstable slope/slide debris and rebuilding of damaged 
roadway.  In early 2006, the nearby Cuyama River eroded the 
roadway toe of slope 0.3 miles away from the location of initial 
damage causing tension cracks in the roadway.  This 
supplemental will remove slide material, rebuild the slope, 
place rock slope protection, place subdrains and erosion 
control at the second damaged site. 
 
Initial G-11 Allocation 08/17/05: $3,000,000 
Supplemental G-11 Allocation 04/27/06 $2,100,000 
Revised Allocation: $5,100,000 

 
4L3401 
SHOPP 

Emergency 
 
 

 
2005-06 

302-0042 
302-0890 

20.20.201.130 

$2,100,000
-

$2,100,000

37  
$300,000 

San Bernardino 
08U-SBd-40 

97.6 

 
Near Barstow at Mustang Wash Bridge (Bridge # 54-0893R).  
Bridge inspection revealed three girders on Span-2 have 
severe cracking and have separated from the girders.  Initial 
project was for installing temporary shoring under the girders.  
This supplemental is needed to install additional shoring under 
the deck to prevent deck collapse.   
 
Initial G-11 Allocation 04/18/06: $300,000 
Supplemental G-11 Allocation 05/12/06 $300,000 
Revised Allocation: $600,000 

 
0J0201 
SHOPP 

Emergency 
 
 

 
2005-06 

302-0042 
302-0890 

20.20.201.130 

$300,000
-

$300,000

38  
$300,000 
Calaveras 

10U-Cal-26 
19.0, 23.0 

 
Near Mokelumne Hill at approximately one mile and five miles 
east of Route 49.  On April 4, 2006, as a result of 2005/2006 
winter storms, an 18-inch culvert failed at one location, and 
the eastbound lane was washed out at the other.  This project 
will replace the damaged culvert at the first location and repair 
the roadway at the other. 
 
Initial G-11 Allocation 05/12/06: $300,000 

 
0P1201 
SHOPP 

Emergency 
 
 

 
2005-06 

302-0042 
302-0890 

20.20.201.130 

$300,000
-

$300,000

39  
$1,000,000 
Mariposa 

10U-Mpa-140 
42.3 

 
Near Yosemite National Park at one mile west of South Fork 
Merced River. On April 30, 2006, as a result of the winter 
storms of 2005/2006, a landslide 130-feet wide on a steep 
rocky slope caused the closure of the highway.  This project 
will scale and remove all loose material from the slope, 
remove large boulders and debris from the roadway, repair the 
roadway as necessary, and place rock drapery as needed. 
 
Initial G-11 Allocation 05/30/06: $1,000,000 

 
0P2401 
SHOPP 

Emergency 
 
 

 
2005-06 

302-0042 
302-0890 

20.20.201.130 

$1,000,000
-

$1,000,000
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40  
$1,500,000 
San Diego 
11U-SD-5 

62.6 

 
In San Diego at 0.5 mile north of Las Pulgas Road.  A 50-foot 
section of a 150-inch diameter steel culvert is found in a state 
of failure and in need of immediate replacement.  This project 
will replace the most severe damaged section with new pipe, 
and repair the remaining damaged sections with a steel or 
concrete pipe liner.     
 
Initial G-11 Allocation 05/25/06: $1,500,000 

 
283601 
SHOPP 

Emergency 
 
 

 
2005-06 

302-0042 
302-0890 

20.20.201.130 

$1,500,000
-

$1,500,000

41  
$295,000 
Orange 

12U-Ora-39 
21.1 

 
In the City of La Habra between Hacienda and Idaho Street.  
An existing 36-inch diameter metal pipe collapsed and caused 
pavement subsidence.  This project will line the pipe with a 
suitable material, pressure grout between the existing pipe 
and the voids within the soil to stabilize the roadway structure.   
 
Initial G-11 Allocation 05/22/06: $295,000 

 
0H5901 
SHOPP 

Emergency 
 
 

 
2005-06 

302-0042 
302-0890 

20.20.201.130 

$295,000
-

$295,000
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